Fw: Dimock Update (1530 hrs., 1/26/12)
Richard Fetzer to: mcdonald.joanna 02/06/2012 09:38 AM
Cc: Kelley Chase

From: Richard Fetzer/R3/USEPA/US

To: mcdonald.joanna@epa.gov

Cc: Kelley Chase/R3/USEPA/US@EPA
polrep

Richard M. Fetzer

Federal On-Scene Coordinator

100 Gypsum Road

Stroudsburg, PA 18360

(215) 341-6307

————— Forwarded by Richard Fetzer/R3/USEPA/US on 02/06/2012 09:38 AM -----

From: Gerald Heston/R3/USEPA/US

To: Kathy Hodgkiss/R3/USEPA/US@EPA, JohnJ Butler/R3/USEPA/US@EPA

Cc: Dennis Carney/R3/USEPA/US@EPA, Richard Fetzer/R3/USEPA/US@EPA, Ann DiDonato/R3/USEPA/US@EPA, Richard
Rupert/R3/USEPA/US, Gerald Heston/R3/USEPA/US@EPA

Date: 01/26/2012 03:44 PM

Subject: Dimock Update (1530 hrs., 1/26/12)

Clarification about the issue regarding analyses of the glycols at different labs: no effect on turnaround time is expected.

The residence where yesterday's report indicated that the well that ran silty during purging has recovered and the residents have been able to use
their well today. Cabot's treatment system subcontractor indicated that it is not unusual for wells in this area to become stressed easily and
display silt problems.

The large number of sample containers (up to 270) per station has caused some delays in labeling, processing and shipping of the samples. In
one case, this may have compromised the sampling holding time, but only for a minor parameter (surfactants). The OSC has directed the START
contractor to mobilize additional personnel (11) to improve the efficiency of both sampling and sample management. These additional personnel
will arrive on Monday 1/30/12. The OSC has also requested additional sample management technical support from ERT and the SERAS
contractor. While these changes are being implemented, the site team has re-scheduled sampling for the two residences originally set for Friday
afternoon (the two residences scheduled for the morning will be sampled), This postponement will allow the site team to ensure timely shipment
and analysis of samples. The previously scheduled sampling will resume on Monday 1/30/12.

Four residences are being sampled today. At one of the residences, explosive levels of gases were detected in the treatment shed where the
sample was being collected. The sampling team opened the door to the shed for ventilation, applied a tube to the spigot and collected the
samples from a distance from the tap.

Site operations were slowed today due to inclement weather (snow in AM, rain in PM).

CIC Taylor was contacted by several residents today from our original outreach calls.

Summary of surveys, appointments, sampling:
Executive Summary

Survey Appointments
Surveys  followup Appointments to be Splits with  Splits with  Sampling
1/26/2012 Received needed Scheduled scheduled PADEP Cabot Done

Sampling Categories
CO&A List [21) 18 3 19 2 2 2 9
Historical Sampling (34) 33 1 31 3 0 0 0
Added on Criteria (0} o o o o o o o
Umaccoumted (11} 1 10 o o o o o
TOTALS (66} 52 14 50 5 2 2 9

*IUnaccounted category includes homes where phone disconnected, phone calls not returned, sampling status unknown or
outside published area - not counted in appointment to be scheduled
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